

☐ SECRET

#02218

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040012-4
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

6 September 1967

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

16 January 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

**Fabrication of a feasibility model of an automatic focusing device
as applied to a rear projection viewer.**

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 4%

PER CENT OF FUNDS EXPENDED - 5%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

Declass Review by NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 August 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040012-4

NARRATIVE REPORT

☒ INTERIM☐ FINAL

A monitoring visit was made to [] on 22 May. At this time general guidance was given to the contractor regarding the layout of the feasibility demonstration breadboard.

25X1

Most of the components for the breadboard have been received. A film drive mechanism has been designed, constructed, and is ready for testing. A [] (V-184) enlarger has been modified to serve as the basic frame for the demonstration projector and to provide the projection light source. A preliminary model of the focus detection optics has been constructed and will be used to measure the dynamics of the film plane variation as it is driven through the film drive.

25X1

Two progress reports have been received covering activities from 15 May - 15 July.

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040012-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET